

REDEVELOPMENT AGENCY OF THE CITY OF SAN DIEGO

DRAFT SCHEDULE OF ACTIONS FOR THE ADOPTION OF THE PROPOSED GRANTVILLE REDEVELOPMENT PROJECT AREA

TENTATIVE DATES	ACTION
November 22, 2004	GRAC Meeting – Review Draft Redevelopment Plan
December 10, 2004 December 13, 2004	RA Circulates – Draft PEIR (45-day period)
December 13, 2004	GRAC Meeting – Review Draft Redevelopment Plan
January 17, 2005	RA – Distribute Preliminary Report to Tax Agencies
January 22, 2005 January 25, 2005	RA – Public Hearing on Draft PEIR
January 24, 2005 January 31, 2005	GRAC Meeting – Review Draft PEIR and Distribute Preliminary Report
January 31, 2005 February 14, 2005	RA – End of public review period for Draft PEIR (45-day period)
February 24, 2005 March 10, 2005	PC – Distribute Redevelopment documents
February 28, 2005 March 28, 2005	GRAC Meeting – Finalize recommendations
February 28, 2005 March 17, 2005	RA Distribute – Final PEIR
March 24, 2005 March 17, 2005	CC/RA Noticing – Publish & Mail notices of Joint Public Hearing, and Report to City Council is available for Public Review.
March 17, 2005 April 7, 2005	PC Meeting – Determination of Consistency with Community Plans and Recommendation on Redevelopment Plan & Final PEIR
April 19, 2005	CC/RA – Joint Public Hearing on Redevelopment Plan & other documents
April 26, 2005 May 3, 2005	CC/RA – Hearing on Redevelopment Plan & other documents
May 10, 2005 May 17, 2005	CC – Adopts Redevelopment Plan (second reading)

City Council (CC) & Redevelopment Agency (RA) meet every 2nd & 4th Tuesday
 Planning Commission (PC) meets every Thursday
 Grantville Redevelopment Advisory Committee (GRAC) meets the 4th Monday
 Navajo Community Planners, Inc. meets the 3rd Monday
 Tierrasanta Community Council meets the 3rd Wednesday